

Sprint 1 Report

Actions to stop doing:

- I need to stop leaving most of my work for the last few days - Bhagavan
- Don't assign tickets to people who are not at the planning meeting in case they don't fully understand the scope of the ticket and the tickets that it depends on

Actions to start doing:

- Add comments to functions
 - Add initials for comments
- Use JIRA for project planning
- Add more work to each sprint in preparation for a less work-heavy sprint 4
- Make tickets more descriptive(include an acceptance criteria)
 - make sure everyone is on the same page about each ticket
- Do sprint reports asynchronously, then go over it together
- Add visual of how popup should look like for each sprint
 - Update popup as needed
- Break larger tickets into smaller ones
- update time estimates for in progress work on sprint board

Actions to keep doing:

- Having reviewers for pr's
- Keeping code modular

Work completed/not completed:

Completed

- Watch React + Javascript videos / read documentation
- Creating the popup
 - Code to close the popup
- Scrape for Professor UIDs and store names in a json file
- Find a way to use json file in extension
- Use API to get Professor full name from UID
- Getting Prof partial name from the search page and pass it to the components

Not Completed

- Visually display Professor name in the pop-up

Work completion rate:

- 87.5% (7/8 completed)

Burnup Chart

